North Bank Playground Completed By: Patrick McCord

Date of Report: June 18, 2020
Time of Observation: 1:00 PM

1. WEATHER
Clear PM Calm <10 deg 61-70 deg
PM P/Cloudy Slight Breeze 11-20 deg PM 70-80 deg
Overcast Moderate Winds 21-32 deg 80-90 deg
Rain Windy 33-45 deg 91-99 deg
Smokey Very Windy +35mph 45-60 deg 100+
Snow
2. CONSTRUCTION ACTIVITY
Area Observation
Site Parking lot walls have been poured and stripped (east side); north walls have been backfilled.
Pipe and gravel wrap has been installed at storm channel (east of the large shelter).
South skate park wall being formed; subgrade base has been shaped east and west sides.
Rock fill has been placed inside skate park storm channel.
Sidewalk has been removed along Washington St.; subgrade being prepped for new sidewalk.
Subgrade being prepped for curb wall at southeast corner of parking lot.
Building Concrete slab being placed and finished (east side); west side has been sawcut.
3.LABOR
Contractor # Of Contractor # Of Contractor # Of
Workers Workers Workers
T LaRiviere 16 0 0
Budinger 0
4. EQUIPMENT ON SITE
Type of Equipment # | Type of Equipment # Type of Equipment #
Compaction roller 1 Dozer 0 Track hoe 2
Terex dumptruck 1 Front loader 1 Water truck 1
Bobcat 1 Extended forklift 1 Concrete pump truck 0
Grader 1 Mini track hoe 1 Extended manlift 1
5.TPZ
[ ]
6. DELIVERIES & CONDITIONS Note time and type of delivery
[ ]
7. FIELD DIScussIONS OR NOTES (provide bulleted list of discussions, directions or decisions)
[ ]
8. SCHEDULE REVIEW
[ ]
9. PROJECT PHOTOGRAPHS
e  See pictures below:
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